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Activity Period:  August 5, 2012 through August 11, 2012 
 
The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former 
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981): 
  
 

Tasks Environmental Activities 

General Description of Work 
Performed 

The following activities were conducted: 
 

 Tecnica continued to backfill and compact Area L, Area M, Area 
AA and Area N.  Tecnica began backfilling and compacting in 
Area S and Potential Removal Area (PRA) south of Area S.  

 Tecnica completed the excavation of Area S and the PRA south 
of Area S to a depth of 14’.  Tecnica excavated the western 
portion of Area U to its design depth of 14’ and was still 
excavating this area at the end of the week. 

 North Shore Environmental and Cabeno Environmental Services 
were on-site on Wednesday to locate on-site pipelines and to 
perform exploratory borings in the vicinity of these pipelines to 
determine the extent of impact in the vicinity of these pipelines. 
Additional work is being planned for Monday, August 13. 

 Rusmar foam paired with an odor mitigation system along the 
western fence line was utilized daily to mitigate odors.  
Woodchips were also utilized as needed for additional odor 
control. 

 Excavated soils were loaded and transported to Waste 
Management’s Laraway Road RDF landfill for disposal.  A total 
of 10,728 tons of material was disposed of at the landfill bringing 
the overall project total to 253,696 tons.    
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General Description of Work 
Performed (cont.) 

 Utilized GPS to locate pertinent items and features. 
 NRT conducted air monitoring activities for PM10 through the use 

of DustTraks, 12-hour time-weighted samples for BTEX and 
Naphthalene through the use of SUMMAs, and real time VOC 
concentrations using PIDs. Additionally, no odor/dust issues 
were noted at the perimeter of the site. 

 
Tasks Environmental Activities 

Sampling Activities 
Performed: 

NRT conducted the following sampling activities: 
   

 DustTraks collected particulate data each day and data has 
been downloaded for analysis. 

 Three post-excavation floor samples were collected.  One was 
collected at 14’ from the PRA south of Area S (EB-146), and two 
were collected at 14’ from Area U (EB-147 and EB-148). These 
samples will be analyzed for constituents listed in the RAWP for 
post-excavation. 

 One post-excavation wall sample was collected.  This sample 
was taken from the southern wall in the PRA south of Area S 
(EW-38).  This sample will be analyzed for constituents listed in 
the RAWP for post-excavation. 

 Three SUMMA canisters were deployed on August 8, 2012 and 
sent to TestAmerica Laboratory for BTEX and naphthalene 
analysis.   

 Three wastewater samples were collected to analyze the 
efficiency of the GAC filters.  One sample was taken after the 
OWS system, one sample was taken after GAC #1, and one 
sample was taken after GAC #2. 

  
NRT Field Personnel Ron Horan, Tim Norris, and Vince Giuliani 

Equipment Deployed: 

SUMMA Canisters 
DustTraks 
PIDs 
Multi-gas meter 

Field Photos See attached sheets 

 
Additional site activities: 
 
Water is being pumped from the open excavations as needed.  Water is sent through the Water Treatment 
System and discharged into the City of Chicago sewer for discharge into the MWRD system.   
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Work planned for the coming week, August 12, 2012 through August 18, 2012, is as follows: 
 

 Provide oversight for the continuing excavation of Area U, Area T and Area TA. 
 Take additional floor and wall samples in Area U, Area T, and Area TA as they become available.  If soils 

are amended in association with Area TA, samples will be taken. 
 Conduct full scale air monitoring consisting of one 12-hour SUMMA can sampling event per week.  The 

days of the 12-hour sampling will be determined to coincide with excavation activities. 
 Receive and review post-excavation confirmation, post-amendment, and air sampling data from 

TestAmerica. 
 
A weekly field progress report will continued to be issued throughout the duration of field activities for this Time 
Critical Removal Action.  A written report summarizing the results and findings of the Removal Action will be 
provided following completion of all field activities. 
 
A summary of the construction activities as detailed by the Construction Manager have been included with this 
report as Attachment 1. 
 
Please feel free to contact us if you have any questions. 
 
Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 

 
Timothy B. Norris, PG 
Geologist 
 
Attachment 1: Burns and McDonnell Construction Management Report  
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Field Photos: 
 

 
 
 

 
 
 

 
 

Photo 1:  Excavation of Area S and the 
PRA south of Area S 
 
Direction: Facing north. 
 
Photo Date: 8/7/2012 
 
Photo Taken By: RJH 

Photo 2:  Hand compaction of the City of 
Chicago 18’ x 14.4’ sewer. 
 
Direction: Facing northwest. 
 
Photo Date: 8/7/2012 
 
Photo Taken By: RJH 

Photo 3:  Area U Excavation with Rusmar 
foam. 
 
Direction: Facing northeast. 
 
Photo Date: 8/8/2012 
 
Photo Taken By: RJH 
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Field Photos (continued): 
 

 
 
 

  
 
 
 

Photo 4:  Geoprobe and vacuum 
excavation activities locating on-site 
pipelines. 
 
Direction: Facing east. 
 
Photo Date: 8/8/2012 
 
Photo Taken By: RJH 

Photo 5:  General view of the site. 
 
Direction: Facing west. 
 
Photo Date: 8/9/2012 
 
Photo Taken By: RJH 
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1431 Opus Place, Suite 400 
Downers Grove, Illinois  60515 Week of: 8/05/12 to 8/11/12 
 
Subject: Site Remediation – Construction Management 
  Peoples Gas – Former Crawford Station 
 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 

 
Site Construction Manager 
 Bal Berena 
 
Site Remediation Supervisor 
 Bernard Gill 
 
Construction Manager 
 Dave D’Armond 
 
Others 
 Chad Hawthorn 

 
 Tecnica Environmental Services 
 Interra 
 North Shore Environmental 
 
 
Others 
 Natural Resource Technology (NRT) 
 Waste Management (Dave Weber) and Vito 

Pesoli (MT)  
 
 

Integrys Peoples Gas Personnel Onsite 
 Mike McFarland 

Miscellaneous Visitors 
 Mark Norris (NSEC) 
 Juan Marquez (TES) 
 Mario Lipira, Shawn Thorson (Michels) 
 Eric Grundman (Michels) 
 

 
 
 

  
Site Activities 
BURNS & MCDONNELL 

 Managed site activities with Tecnica Environmental Services, North Shore Environmental, and  
Interra; 

 Escorted Interra personnel during their site visit; 
 Pumped and discharged 77,698 gallons of treated excavation water to MWRD; 
 Issued truck tracking forms for all excavated soils from potential Area S, NW panhandle of U and 

south of S; 
 Tracked 569 loads (10,727.68 tons) for Direct soils disposal at Laraway Landfill; 
 Received 660 loads of CA-6 (15,021.15 tons) and 51 loads of CA-1 (1,160.86 tons) for backfill in 

Areas L, M, N, S, south of S, and AA; 
 Surveyed finished sampling areas; 
 Operated misting system on west property line, using a cherry scented spray; 
 Participated in daily subcontractor pre-task analysis safety meetings on site;  
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 Conducted periodic health and safety air monitoring in excavation area with no significant PID 
readings from the site activities; 

 Held the weekly site construction meeting with Supervisors of Subcontractors, Waste 
Management; and 

 Monitored site conditions for traffic, dust, odors, and overall safety. 
 

TECNICA ENVIRONMENTAL SERVICES 
 Excavated and loaded out soils from potential Areas S, NW panhandle of U and south of S;  
 Controlled odors through foaming (20 drums used) and wood chips; 
 Actively suppressed dust on site through watering and haul road maintenance; 
 Operated and maintained truck scale; 
 Assisted BMcD in  water treatment and misting system operation and maintenance; 
 Continuously monitored site fencing, silt fence, and erosion control materials;   
 Assisted NRT collecting samples in area south of S;  
 Performed routine  maintenance on decon pad, tracking pad, and haul roads;  
 Continued breaking concrete generated from potential area south of S; and 
 Continued backfill Areas L, M, N, AA, south of S, NW panhandle of U and S. 

 
NORTH SHORE ENVIRONMENTAL 

 Performed hydro excavation to determine depth and locations of high pressure lines on site for 
later pipe excavation. 

 
INTERRA 

 Performed compaction tests on CA-6 during backfill of Areas L, M, N, S, south of S, and AA. 
 

 
Changes to Scope of Work 

 Continued support for PGL pipe excavation currently on hold. Regular meeting with Peoples Gas 
Operations are taking place to plan future remediation around the high pressure gas pipes. 

 Additional excavation south of Area U due to visual source material outside the original scope. 
 

 Open/Outstanding Items    
 Repair of the blown down portions of 12-foot high fence as a result of the violent storm that went 

through. Additional bracing system for the fence is being proposed. 
 
Anticipated Activities for the Week of August 12, 2012 

 Continue backfilling areas south of S, S and NW panhandle of U; 
 Excavate in 10 foot increments south of original U; 
 Excavate and load out soils in areas south of S, and U; 
 Begin repairs to the damaged section of the 12-foot fence; 
 Begin process to change out the GAC in the Waste Water Treatment System; and 
 Continue to operate and maintain misting system. 
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Crawford Station Site: 
 
Remediation  
 
Date: August 7, 2012 
 
Description:  Looking 
south from potential Area 
S. Tecnica continued to 
control odors through 
foaming and wood chips 
during excavation. 
  

Crawford Station Site: 
 
Remediation 
 
Date:  August 7, 2012 
 
Description: Looking 
northeast from Waste 
Water Treatment pad, 
Tecnica at design depth of 
the eastern half of 
potential area south of S. 
Tecnica cleaned the 
bottom of excavation for  
soil sample collection and 
later backfill. 
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Crawford Station Site: 
 
Remediation 
 
Date: August 7, 2012 
Description: View from 
Area AA looking 
northeast, Tecnica started 
backfilling areas south of 
S and S with CA-1 and 
CA-6. Interra will 
perform compaction 
testing on 1-foot lifts of 
CA-6 during backfill 
activities. 

Crawford Station Site: 
 
Remediation 
 
Date: August 9, 2012 
 
Description: Looking 
south from Area S, 
Tecnica cleaning bottom 
of area U excavation and 
south wall for later soil 
sample collection.    
 


